

Philippine Science High School - Western Visayas Campus
 Doña Lawa-an H. Lopez Campus, Bito-on, Jaro, Iloilo city
Procurement Monitoring Report as of June 30, 2021

Code (PA P)	Procurement Program/Project	PM O/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)						
				Pre-Proc Conf	Ads/Post of IAETB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pr e-bid C onf	Elig ibility Check	Su bO pen of Bids	Bi d Eval	Noti ce of Award	Co ntract Sig ning		Del ivery/ Accep t					
22	Procurement for the Supply and Delivery of COVID essential Kit for Womens Month Celebration 2021	OCD	NP-SVP 53.9	NA	NA	NA	NA	NA	NA	NA	NA	3/30/2021	NA	within 30 c.d.	NA	GAA	95,095.00	95,095.00	-	21,280.00	21,280.00	-	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA		
23	Procurement for the Supply and Delivery of COVID essential Kit for Womens Month Celebration 2021	OCD	NP-SVP 53.9	NA	NA	NA	NA	NA	NA	NA	NA	03/30/2021	NA	within 30 c.d.	NA	GAA	-	-	-	13,167.00	13,167.00	-	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	
24	Procurement for the Supply and Delivery of COVID essential Kit for Womens Month Celebration 2021	OCD	NP-SVP 53.9	NA	NA	NA	NA	NA	NA	NA	NA	03/30/2021	NA	within 30 c.d.	NA	GAA	-	-	-	34,580.00	34,580.00	-	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	
25	Procurement for the Supply and Delivery of ISO 9001:2015 Certification Audit	OCD	NP-SVP 53.9	NA	NA	NA	NA	NA	NA	NA	NA	04/06/2021	NA	Nov. 25, 2021	NA	GAA	300,000.00	300,000.00	-	197,120.00	197,120.00	-	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	
26	Procurement for Supply of Labor, Materials and Equipment to Termiticide Application	FAD	NP-SVP 53.9	NA	NA	NA	NA	NA	NA	NA	NA	03/30/2021	NA	within 15 c.d.	NA	GAA	35,000.00	35,000.00	-	33,600.00	33,600.00	-	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	
27	Honorarium for Workshop on Risks and Opportunities Assessment	OCD	Direct Contracting	NA	NA	NA	NA	NA	NA	NA	NA	04/06/2021	NA	30-Mar-21	NA	GAA	22,400.00	22,400.00	-	22,400.00	22,400.00	-	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
28	Procurement of Containers for Laboratory Chemical waste	CID	NP-SVP 53.9	NA	NA	NA	NA	NA	NA	NA	NA	04/06/2021	NA	within 120 c.d.	NA	GAA	113,000.00	113,000.00	-	-	9,854.00	-	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
29	Procurement of Containers for Laboratory Chemical waste	CID	NP-SVP 53.9	NA	NA	NA	NA	NA	NA	NA	NA	04/06/2021	NA	within 120 c.d.	NA	GAA	-	-	-	-	48,000.00	-	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
30	Preventive Maintenance and Hardware check of Chemistry Laboratory Scientific Equipment	CID	Direct Contracting	NA	NA	NA	NA	NA	NA	NA	NA	04/06/2021	NA	within 60 c.d.	NA	GAA	95,000.00	95,000.00	-	95,000.00	95,000.00	-	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
31	Supply, Labor, Materials and Equipment for Installation of Electrical Supply to pumps to connection waterlines for centralized water source	FAD	NP-SVP 53.9	NA	NA	NA	NA	NA	NA	NA	NA	04/08/2021	NA	within 20 c.d.	NA	GAA	41,000.00	41,000.00	-	40,500.00	40,500.00	-	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA

Philippine Science High School - Western Visayas Campus
 Doña Lawa-an H. Lopez Campus, Bito-on, Jaro, Iloilo city
Procurement Monitoring Report as of June 30, 2021

Code (PA P)	Procurement Program/Project	PM O/ End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from the APP)								
				Pre-Proc Conf	Ads/Post of IAETB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pr e-bid C onf	Eligibility Check	Su bOpen of Bids	Bi d Eval	Noti ce of Award	Co ntract Signi ng		Del ivery/ Accep t							
78	Procurement of Laboratory Supplies for Instructional Use	CID	NP-SVP 53.9	NA	NA	NA	NA	NA	NA	NA	NA	6/22/2021	NA	within 90 c.d.	NA	GAA	-	-	-	39,630.00	39,630.00	-	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA			
79	Procurement of Laboratory Supplies for Instructional Use	CID	NP-SVP 53.9	NA	NA	NA	NA	NA	NA	NA	NA	6/23/2021	NA	within 90 c.d.	NA	GAA	-	-	-	18,289.00	18,289.00	-	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA		
80	Procurement of Laboratory Supplies for Instructional Use	CID	NP-SVP 53.9	NA	NA	NA	NA	NA	NA	NA	NA	6/24/2021	NA	within 90 c.d.	NA	GAA	-	-	-	30,860.00	30,860.00	-	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	
81	Procurement of Laboratory Supplies for Instructional Use	CID	NP-SVP 53.9	NA	NA	NA	NA	NA	NA	NA	NA	6/23/2021	NA	within 90 c.d.	NA	GAA	-	-	-	19,350.00	19,350.00	-	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
82	Procurement for Supply and Delivery of ICT Supplies	FAD	NP-SVP 53.9	NA	NA	NA	NA	NA	NA	NA	NA	6/23/2021	NA	within 30 c.d.	NA	GAA	321,329.00	321,329.00	-	48,135.00	48,135.00	-	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	
83	Procurement for Supply and Delivery of ICT Supplies	FAD	NP-SVP 53.9	NA	NA	NA	NA	NA	NA	NA	NA	6/18/2021	NA	within 30 c.d.	NA	GAA	-	-	-	41,940.00	41,940.00	-	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
84	Procurement of Labor & Materials for the Repair and Other works of Airconditioning Units	FAD	NP-SVP 53.9	NA	NA	NA	NA	NA	NA	NA	NA	6/14/2021	NA	within 30 c.d.	NA	GAA	38,320.00	38,320.00	-	38,320.00	38,320.00	-	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
85	Supply and Delivery of Refill of Expired Fire Extinguisher in the Main Campus	FAD	NP-SVP 53.9	NA	NA	NA	NA	NA	NA	NA	NA	06/10/2021	NA	within 30 c.d.	NA	GAA	146,000.00	146,000.00	-	62,400.00	62,400.00	-	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
86	Procurement for the Supply of Labor and Materials for the Repair and Installation of CCTV set located at physics & Comsci stockroom, Comsci laboratories, Smart Classroom, and Physics laboratory	CID	NP-SVP 53.9	NA	NA	NA	NA	NA	NA	NA	NA	6/23/2021	NA	within 30 c.d.	NA	GAA	42,500.00	42,500.00	-	40,500.00	40,500.00	-	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
87	Procurement of Test Materials for Testing Use of the Guidance Unit	SSD	NP-SVP 53.9	NA	NA	NA	NA	NA	NA	NA	NA	6/15/2021	NA	within 45 c.d.	NA	GAA	36,350.00	36,350.00	-	34,900.00	34,900.00	-	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
88	Supply, Delivery and Labor Installation, Configuration, and Testing of IP Phone System	FAD	NP-SVP 53.9	NA	NA	NA	NA	NA	NA	NA	NA	06/11/2021	NA	within 45 c.d.	NA	GAA	205,300.00	-	205,300.00	203,000.00	-	203,000.00	-	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
89	Procurement for Supply and Delivery of Food on June 16-18, 23-25, 2021	OCD	NP-SVP 53.9	NA	NA	NA	NA	NA	NA	NA	NA	6/15/2021	NA	June 16-18, 23-25, 2021	NA	GAA	47,250.00	47,250.00	-	39,150.00	39,150.00	-	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA

